FINANCE

Manager's Report

For Council Mceting 9/11/01

Listed below are the new businesses licensed during this period:

Business Name

American Digital Studios
Bacchus Café

Blue Lighthouse Productions

CC Decks

English Channel, The
Facilitators Inc, The

Gal Friday Personal Services
Kevin’s Custom Trim Handyman
Leesburg Hobbies & Collectibles
Loudoun Quilt Shop

Mr. Chips Inc

One Time Cleaning

Address

311 Wingate P SW

9 E Catoctin Cr SW
126 Carnaby Way NE
405 Ginkgo Ter NE
32 S King St

203 Liberty St SW
406 Huntfield Ct NE
463 Ginkgo Ter NE

9 W Market St

26 S King St 2™ floor
105 Haversack Ct NE
735 Fieldstone Dr NE #202

Business Type
Digital Imagery
Restaurant
Wholesale - Book
Deck Building
Retail - Antiques
Facility Mgmt
Business Service
Handyman Services
Retail - Hobbies
Retail — Quilts
Porcelain Refinishing
Janitorial Service

Plitman, Barbara 837 Balls Bluff Rd NE Desk Top Publishing
Simply Silver 1314 Moore P1 SW Retail
Streamline Inc 604 S King St #101 Website Design
Tight Rope Records 445 Fox Ridge Rd SW Retail — Records
Tompkins Orthopedic Physical

Therapy Services PLC 22 Fairfax St SE Healthcare Services
Williams, Ron C 246 Loudoun St SW Home Inspections
HUMAN RESOURCES
Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the last
report:
New Hires Position Department
Mike Bomgardner  Engineer — Traffic Engineering and Public Works
Peggy Trainor Purchasing Associate Finance
Larry DiRe Management Intern Executive
Resignations Position Department
none
Transfers New Position Department

John Johnston Senior Planner Planning, Zoning and Development
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PLANNING AND ZONING

Current Planning Division Activity

Plans accepted for review during the period August 6, 2001 through August 30, 2001

IPCO Parcel B-10, Sketch Plan, Subdivision into Two Lots - Delane Parks

Toll House Plaza, Sketch Plan, Add and Additional Pad site for a commercial Building-Delane Parks
Main Street Program, Exploratory Towns Team, Ongoing, Nick A. Colonna, Marantha Edwards, Mayor
Webb,

Annexation Study, Received August 3, 2001 Due to be Submitted to Consultants -Planning Staff
Zoning Ordinance Update, Brian Boucher

Battlefield Parkway Shopping Center, remodeling of Hechinger’s-Nick A. Colonna

Potomac Crossing Section 10, Rough Grading Plan, John Johnston

Edwards Landing Phase IV, Rough Grading Plan, Nick A. Colonna

Edwards Landing Phase IV, Construction Drawing, 37 Townhomes, 2nd Submittal, Nick A. Colonna
Edwards Landing Phase 2B, Rough Grading Plan, Nick A. Colonna

Sycolin Road Improvement, Construction Drawings, Delane Parks

Kincaid Forest section 4B, Inserts for approved construction Drawings, Nick A. Colonna/John Johnston
Stratford Ryland, Lake Facility, Construction Drawings, Delane Parks

Potomac Crossing/Battlefield Parkway Phase III Road Improvements, Construction Drawings, Floodplain
Alteration Plan, Nick A. Colonna

Plans reviewed or completed during the period August 6, 2001 through August 30, 2001

Potomac Station Section 10, Final Plat, 1* submission, - Delane Parks

Stratford Ryland Sanitary Sewer Relocation- Delane Parks

Potomac Station, Section 8H Final Plat and Deed, Conditional Approval- Delane Parks

Chelsea Outlet Mall, Boundary Line Adjustment for Middleburg Bank, Conditional Approval, Nick A.
Colonna

Edwards landing Section 3, 1* Submittal, 108 Signal Family Homes, Nick A. Colonna

Edwards landing Phase 2A, Final Plat, Conditional Approval-Nick A. Colonna

The Hamlet at Leesburg, Final Plat, Conditional Approval -Nick A Colonna

The Hamlet at Leesburg, Construction Drawings, 2" Submission-Nick A. Colonna

Leesburg Executive Airport, Runway Improvements, Conditional Approval-Delane Parks
Hampton Inn, Final Submission, Preliminary Plan, Conditionally Approved- Nick A. Colonna
Hawkins Property, Preliminary/Final Plat, Construction of Office Space, Conditional Approval to
Department of Engineering- Nick A. Colonna

Edwards Landing 2B, Final Plat, Conditional Approval-Nick A. Colonna
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Comprehensive Planning Division Activity (regarding Rezonings and Special Exceptions) thru August 31,
2001

Rezonings:
e Potomac Crossing Concept Plan and Proffer Amendment, and Town Plan Amendment: Vote postponed at

July 10, 2001 Town Council post public hearing meeting to the September 11, 2001 meeting. Action
expected on that date. Will go to Town Council work session September 10, 2001. Randy Hodgson

e Catoctin Square: This case proposes a rezoning from B-2 to R-22, to allow for the construction of 176
apartment units. The property involved is located off of Catoctin Circle behind the Kmart/Giant shopping
center on Market Street and Edwards Ferry Road. Scheduled to go to the Planning Commission post public
hearing meeting September 6, 2001. Action expected at this meeting. Randy Hodgson

e Hawkins: This case proposes a rezoning from I-1 to R-16, to allow for the construction of 36 townhouse
units. The property involved is located adjacent to the Fox Chapel Condominiums and the Route 15
Bypass. This case did not go to the August 2, 2001 Planning Commission meeting. It is currently in review
process by staff and is not scheduled for meetings. Randy Hodgson

e Tavistock: This case proposes changes to the original concept plan regarding rear setbacks, to allow for the
construction of decks behind the townhouses. The property involved is located in the Tavistock Farms
development. Scheduled to go to the Planning Commission for briefing September 20, 2001 and to
Planning Commission for public hearing October 4, 2001. Randy Hodgson

e Leesburg Airport Corporate Park: This case proposes a rezoning from I-1 to MA, to allow for airport
expansion. The property involved is located off of Sycolin Road and Miller Drive. This case is currently in
the review process by staff and meetings have not yet been scheduled. Randy Hodgson

Special Exceptions:

e Khalid, Rise and Shine Day Care: Planning Commission voted to recommend approval of staff’s
recommendation and suggested conditions. Went to the Town Council meeting August 13, 2001 for
preview. Is scheduled to go to worksession September 10, 2001 and public hearing September 11, 2001.
Nancy Costa

ZONING PERMITS 01-1175 —01-1280

NEW CONSTRUCTION RESIDENTIAL
Potomac Crossing 4 SFD @ $105,000
Potomac Station 14 SFD @ $105,000
Kincaid Forest 2 SFD @ $100,000

4 SFA @ $126,000

Beauregard Estates 1 SFD @ $125,000
Stowers/Evergreen Mills 2 SFD @ $100,000
Woodlea Manor 1 SFD @ $100,000
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NEW CONSTRUCTION COMMERCIAL

101 Blue Seal Drive SE

Tenant Fix up — Airport Commerce Park $8,500.00

908 Trailview Blvd. Interior Fix up $3,200.00

22 Fairfax Drive S.E. Tenant Fix Out $50,000.00

224 Cornwall Street NW Alterations to the Interior of Loudoun Hospital Center
36-C Catoctin Circle S.E. Interior Fix up VA Village Shopping Center $2,000.00
21 Catoctin Circle Repair Fire Damage $12,000.00 Loudoun Motor Sports

OCCUPANCY PERMITS RESIDENTIAL
Potomac Station 7 SFD 8 SFA

Sycamore Hills 4 SFA

Evergreen Mills 2 SFD

Woodlea Manor 3 SFD

Tavistock Farms 2 SFD 2 SFA

Potomac Crossing 3 SFD

Drymill 2 SFD

Beauregard Heigts 1 SFD

Evergreen Meadows 1 SFD

501 Constellation Square Gateway Condominiums
501-A to 501-L Gateway Condominiums

OCCUPANCY PERMITS COMMERCIAL

14 Cardinal Park Drive SE Surplus Storage-Loudoun County
222 South King Loudoun Academy of the Arts

241 Fort Evans Road Smithsonian Museum Stores

470 Evergreen Mill Rd. School Loudoun County

906 Trailview Blvd. SE Leesburg Office Building

210 Gibson Street NW Water Treatment Plant Town of Leesburg

Water & Sewer Administration

Capital Projects Update

a. Water Storage Tank Siting Evaluation

Ten proposals were received on September 4™ for engineering services relating to the low
pressure investigation and water tank siting study. These proposals are under review by the
selection committee and a recommendation to Council is anticipated within the next three weeks.

Water Supply Division

a. Training

Gary Yoho and Jamie Matthews attended VPI Water I Operator’s Short School during the week of
August 12" — 17" 2001.
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Capital Projects Update

a. Water Treatment Plant Upgrade to 10 MGD

=3

The contractor is performing the following operations:

Conducting electrical operations.

Performing painting and special coating applications.

Control system configuration and equipment calibrations are in progress.
Laboratory is complete. Relocation is in progress.

Performing work change directive operations.

. WTP Expansion Project Status

Dollar value complete 98.8% Time Elapsed _140%.

The contractor continues to be approximately _251 days behind schedule.

Contract start day was May 1, 1999.

Original contract days — 401 days to substantial completion date of August 23, 2000.

A time extension 127 days was granted making the substantial completion date December 28, 2000. This
extended the revised contract by 608 days to substantial completion.

No additional time extension has been agreed upon, therefore liquidated damages are being withheld at a
rate of $1,000.00 per day.

Approximately $221,000.00 liquidated damages have been withheld to date. Katz & Stone have been
retained to represent the town in this construction contract dispute with Conewago Enterprises, Inc.

Water Pollution Control Division

a.

Sewage Spill at WPCF

A sewage spill occurred at the WPCF on August 19" due to a SCADA system malfunction, causing

approximately 10,000 gallons of wastewater to overflow the new BNR splitter box. The spill was completely
contained in the storm water containment basin and returned to the WPCF for treatment, resulting in no un-
permitted discharge to the environment. activities, severe thunderstorms or vandalism.

WPCD FYO02 Project Status Report

a. Capital Improvement Projects

WPCF Expansion Project: Contract executed and Purchase Order (PO) issued for Study Phase. Kick-off
workshop was held for August 30™.

WPCF Office Space: Bids for construction were received August 29™ 2001 with Camcon LP the low
bidder at $84,652.77. This bid was within the project budget estimate.

Underground Fuel Tank Replacement: Bids for construction were received on August 29, 2001 with
Camcon LP the low bidder at $84,652,77. This bid was within the project budget estimate.

SCADA System Upgrades: Contract executed and PO issued for study phase.
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e Dump Truck Replacement: Quotes obtained and POs issued.
e Potomac Pumping Station (second developer-funded pumping station in River Creek): Design
completed to town standards and construction is underway.

a. Capital Outlay Projects

e  WPCF Administration Building Heat Pump Replacement: Quotes obtained on a 5-ton energy efficient unit
and PO issued.

e  WPCF Energy Improvements: Engineering completed and a PO issued for installation of power factor
capacitors on four 150 horsepower pumps. This project brings the total number of improvements using
power factor capacitors to 13 pieces of equipment and 1850 connected horsepower. Variable frequency
drive technology is even more efficient, and 27 pieces of equipment utilize these systems.

e Solids Management Plan Update: Contract executed and PO issued.

e Storm water Permit Assistance: Contract executed and PO issued. Kick-off workshop is scheduled for
September 14™.

b. Training

Museum Harry Grimm attended the Supervisors Training Class, Ted Castel attended the Level 3
Wastewater Treatment Class, and Bill Caulfield attended the Level 2 Wastewater Treatment Class from August
20-24, 2001. These are annual classes sponsored by the Virginia Department of Environmental Quality and are
held on the VPI/SU campus.

Utility Lines Division

a. _Training

Dustin Childress & Hank Woodward attended Word 97’ training held at County Complex.

R.S. Noe
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TOWN OF LEESBURG
Full-time positions being recruited as of September 7, 2001
Department # Position Title Date of Ad Apps Prelim Final Offered | Reject
Vacs Vacancy | Placed Rcvd | Interview | Interview
Eco 1 | Econ Dev Director 5/7/01 v v On hold
n Dev
1 | Admin Secretary 3/9/01 N N On hold
Eng & PW 1 | Asst Supt - Buildings 1/24/01 N ~ N ~ ~ N
1 | Asst Supt - Streets 7/1/01 N ~
1 | Engineer — Spec Projects 1/24/01 ~ ~ ~
1 | Inspector Supervisor 5/22/01 | 4 +
1 | Administrative Associate IT | 9/4/01 < <
Finance 1 | Managmt/Budget Analyst | 6/25/01 < < < <
Parks & Rec 1 | Front Desk Supervisor 7/1/01 + v + N
1 | Parks Manager 9/4/01 + N
Human Res 1 | Human Resources Director | 7/1/01 N N
P&Z 1 | Director of P&Z 8/4/01 N N
Police 2 | Communications Tech I 8/1/01 ~
Util Lines 2 | Util Maint Worker II 7/1/01 ~ ~ ~ ~
1 | I/I Technician 7/1/01 < <
TOTAL 17




